
Site Name: !Operational Period: 

Task Order 62 CES Environmental Date: 4-30-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 'Division/ Response 

Group: 
Emergency and Rapid Response Service 

WORK AUTHORIZED: __ __ __ 

Continue topu,.;;-p water on site as necessary, depending on rainfa_ll_. _ 

Continue development of profiles and disposalof sludge, liquids, and solids. __ 
-----· 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

-- -- - --
Contract Number: EP - S6 - 07 -02 Gary Moore, U_?EPA LeRoyCassidey, CB&I Federar- ----Task Order: 062 Date: 4.30.2015 Time:1 700 Date: 4.30.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: -- -

Response Manager 1 1 I Pick -up Truck 3 3 I - >-

Foreman 1 1 Generator 2 2 -- -- - -Equipment Operator 1 1 Trash Pumps 0 0 
-- - -- - I---

Truck Driver 1 1 Utility Trailer 1 1 
I 

-- -- - -
Laborer 2 2 Frac Tank w Liner 1 1 

+-

Health and Safety Manager 0 0 
4,000 PSI Pressure 1 1 Washer - -

PERSONNEL OFF-SITE I Open Top Roll Off 8 8 
-- l -- - - --Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

---
1 T 

-
Transport and Disposal Coord 1 Carbon Vapor Unit 1 1 

-- --
Field Cost Accountant 1 1 Skid Steer 1 1 

-- -- - -
Vacuum/OT Boxes 16 16 

-- - f-

9,000 lb Overhead Lift 1 1 I -- ,_ 

Storage Trailer 1 1 

~ I Myers (Bean) Pump 1 1 - - >-

Air Compressor 1 1 ,_ --,-
Excavator 1 1 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summery )(Input fordey's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Located and procured 
valves for South Pond drain. 
T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Profiled Group 
18waste. __ ___ __ __ __ ___ __ __ __ _ __ 

The crew continued to clean the former shed area water, decanted, and removed the pressure washing liquid to FT 
1001 . Sludge material into VB 25315. Crew completed the South Pond drain installing drain pipe and hay bale 
barriers. 

---·-

osc Date: 
Time: Time:900 

Next OPERATIONAL PERIOD (administrative, tactical I status changes. special instructions, H&S)(lnput for next DWO): 
f--- --

Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and 
former shed area. Prepare Vacuum Truck and Excavator for pick up. Transfer ST 1 Tote into other ST 1 totes. Place 
US Ecology drums on pallets. 

--- ----- --- -- --
Continue to profile/schedule waste, process invoices, set up procurements and track costs. 
~ -- -------- -- -- -- -----------

-
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